Production Operations Management Service (POMS)
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Production Operations Management Service (POMS) Production Operations Management Service (POMS)
On-board IF experiments to use POMS. Assigned
On-board NOvVA Resolved
On-board DUNE Assigned
On-board g-2 Assigned
On-board mu2e Assigned
On-board uBooNE Assigned
On-board SBND Assigned
On-board future projects New
Services integration New
Jobsub integration New
Landscape integration New
Cl integration New
Rucio integration New
HEP Cloud integration New
Test the POMS script that pull info (...) New
Provide data transfer stages to stage (...) New
Set up proxies for ifdh log messages, (...) New
NERSC job "squeue" agent like our current (...) New
Sbatch/scontrol wrappers spelled jobsub_{hold,rm,reltg¥e}
FERRY/VOMS integration New
Fife_utils integration New
General workflow configurations New
Launch Templates New
POMS DB upgrade New
Data Handling indipendence New
POMS code improvements New
NERSC integration New
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Add a way to clean out (or hide?) failed (...) Under Discussion
Include overall totals on tagged campaign (...) New
Show / link to all campaign stages in tag (...) New
View/Only Role New
Campaign split type byrun should check if (...) New
Campaign launcher should echo launch command New
Import/export campaigns, launch templates, (...) New
Add lock/unlock action to a campaign New
Documentation, etc. from uboone tutorial New
Manual recovery launch buttons New
wrapup tasks: is doing individual queries (...) New
campaign stage holder info should be in RED (...) New
SAM Metadata fields include POMS campaign (...) New
Gui editor needs pulldown for stage_type New
List jobs launched as a result of this one (...) New
kick to Completed on submission_details Resolved
Production Operations Management Service (...) v4_1_097%
Make sample campaigns read-only New
Add confirm on various actions. New
Production Operations Management Service (...) v4_2 095%
Stop the use sessions in web server. Resolved
Replace Dot with GUI used for workfow (...) Resolved
Cleanup the POMS models code Resolved
About job submissions summary. Resolved
About Campaign Editor. Resolved
Override-able parameters in the gui (... New
Change awaiting approval to be a campaign_type|(...)Resolved
replacable keywords for campaigns Resolved
Add a campaign_keywords JSON field (...) Resolved
find stage id while giving campaign (...) Resolved
Need test suite for poms_client calls New
GUI Editor allows adding null-string-named (...) Assigned
add --project_name flag to extract-project-from-argumblaw (...)
Production Operations Management Service (...)
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In the Campaign Launch Schedule Webpage (...) New
Documentation: Details Work in progress
Documentation: POMS Client New
Documentation for .ini files New

Documentation: fife_utils Work in progress
Update documentation by syntax for param (...) New

Production Operations Management Service (...
Perhaps maintain dataset of poms_current_submissioNéWles_campaign_n
Need script to report status of non-job (...) New
Make dropdown menus in campaign editor (...) Under Discussion
Refactoring code for forms and move (...) Under Discussion
Add a "description" field to JobTypes, (...) New
Add flag (on JobTypes?) to support dependencies (...New
Held job cleaner? New
submission_agent should alarm when it (...) New
Failed submission handling Under Discussion
Support workflows where dependencies (...) New

Production Operations Management Service (...)
completion_pct should be "Real" not (...) New
Add "project” completion type -- wait (...) New
Jobs held for expired credentials are (...) Resolved
Allow "Kick to Located" on Failed, Removed, (...) New
Script to monitor for cron launches (...) New
mark_failed_submissions() should only (...) New

Production Operations Management Service (...
Campaign scheduler does not accept legal (...) New
Campaign editor navigation problem. New
POMS keeps submitting past high run (...) New
Active/inactive flakiness. New
Changing split type doesn't reset split (...) New
Split type byrun doesn't check success (...) New
Error message in launch outputs misleading New
Add a Campain info page. Work in progress
Error when remove a failed submission New

03/31/2021 3/4



campaign stage editor failed while updating (...) New

creating a new login/setup, got below (...) New

HTTP status: 500 New

POMS client API upload_wf to create (...) New

Launch button should grey out or show (...) New

Let user specify whether killed submissions (...) New

Keep record of workflow details in submission_pgrambjew

Add a test: a workflow with all the (...) New

Shouldn’ t mark recovery jobs Failed (...) New

Some split types don't work for analysis (...) New

Add file stats (output files, delivered (...) New

Multiple consumed_files recoveries don't (... New

Per-site stats for campaigns/stages (...) New

Check for Cancelled status New

Unable to remove jobs from the POMS (...) New

process status recovery type New

Option / mechanism to clear crontab (...) New

Snapshot based dataset splitters should (...) New

Add LaunchFailed style checker to also (...) New

make list of flags to extract project (...) New
samweb_lite layer should not try looking (...) Work in progress
Make campaign stage file report more (...) Work in progress
Include a test_split_type with test (...) Work in progress
"get_submissions_with_status” is doing (...) Resolved

error creatiing a new login when making (...) Resolved

Can launch a dependency without going (...) Work in progress
Clone campaign shouldn't clone the last-split (...) New
Option to enter a snapshot-id in the (...) New
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